
Georgia Date:

User: krender Department of Transportation Page 1 of 10

Pay Period: 11/08/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0027

11/17/2014

Contract Location: Time Allowed:

2.760 KILOMETERS OF WIDENING AND RECONSTRUCTION FOR ADDITION

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/18/2012

06/01/2012

07/12/2012

07/12/2012

09/06/2012

09/30/2014

00/00/0000

821 Days

10/10/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 98.78

811 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,135,746.60

$12,697,577.15

$413,606.61

97.27%

Counties:

Spalding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

342621-.01000 $15,135,746.60 $12,697,577.15 $413,606.61 97.27% $334,462.08

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 10

Pay Period: 11/08/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0027

11/17/2014

Project Number: 342621-.01000 US 19/US 41/SR 3 - 2.760 MI WIDENING LANES

 

NH000-0001-04(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,777,692.11 $11,634,939.25 $142,752.86

Non-Participating $2,944,423.05 $2,908,734.83 $35,688.22

Total Earnings $14,722,115.16 $14,543,674.08 $178,441.08

Stockpiled Materials $24.83 $24.83 $0.00

Gross Earnings $14,722,139.99 $14,543,698.91 $178,441.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $14,722,139.99 $14,387,677.91

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $334,462.08

$156,021.00($156,021.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 10

Pay Period: 11/08/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0027

11/17/2014

Project Number 342621-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 310-1101     GR AGGR BASE CRS, INCL MATL MG  24,702.000 57,610.989

 18.490 .000

 

 

57,610.989 $.00 $1,065,227.19

0030 318-3000     AGGREGATE SURFACE COURSE MG  1,200.000 2,644.662

 17.770 .000

 

 

2,644.662 $.00 $46,995.64

0035 400-0255     ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL POLYMER-MODIFIED BITMG  3,840.000 5,692.990

UM MATL & H LIME 109.160 .000

 

 

5,692.990 $.00 $621,446.79

0040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMEMG  2,300.000 23,874.080

 81.250 .000

 

 

23,874.080 $.00 $1,939,769.00

0055 402-3250     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MAMG  23,497.000 31,195.580

TL & H LIME 66.980 .000

 

 

31,195.580 $.00 $2,089,479.95

0060 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMEMG  7,566.000 10,920.850

R-MODIFIED BITUM MATL & H LIME 82.330 .000

 

 

10,920.850 $.00 $899,113.58

0065 413-1000     BITUM TACK COAT L   53,454.000 128,995.000

 0.740 .000

 

 

128,995.000 $.00 $95,456.30

0095 441-0748     CONCRETE MEDIAN, 150 MM M2  1,800.000 5,280.774

 48.640 .000

 

 

5,280.774 $.00 $256,856.85

0105 441-6222     CONC CURB & GUTTER, 200 MM X 750 MM, TP 2 LM1 5,560.000 4,860.410

 38.100 365.000

 

 

5,225.410 $13,906.50 $199,088.12



Georgia Date:

User: krender Department of Transportation Page 4 of 10

Pay Period: 11/08/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0027

11/17/2014

Project Number 342621-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0110 441-6720     CONC CURB & GUTTER, 150 MM X 750 MM, TP 7 LM1 5,500.000 2,103.740

 38.320 2,057.240

 

 

4,160.980 $78,833.44 $159,448.75

0131 210-0250     UNDERCUT EXCAVATION M3  .000 628.516

 6.500 .000

undercut excavation is required

                                                            

628.516 $.00 $4,085.35

0160 641-1200     GUARDRAIL, TP W LM1 1,427.000 1,477.890

 47.500 .000

 

 

1,477.890 $.00 $70,199.78

0170 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  5.000 -5.000

 1700.000 10.000

 

 

5.000 $17,000.00 $8,500.00

Category Amount: $109,739.94 $7,455,667.30

Category Number: 0020 DRAINAGE

0185 207-0203     FOUND BKFILL MATL, TP II M3  105.000 227.389

 73.320 .000

 

 

227.389 $.00 $16,672.16

0195 441-0303     CONC SPILLWAY, TP 3 EA  4.000 3.000

 1494.180 1.000

 

 

4.000 $1,494.18 $5,976.72

0230 550-1300     STORM DRAIN PIPE, 750 MM, H 0.3 - 3 M LM1 135.000 296.990

 160.360 .000

 

 

296.990 $.00 $47,625.32

0255 550-1420     STORM DRAIN PIPE, 1050 MM, H 0.3 - 3 M LM1 125.000 174.820

 293.070 .000

 

 

174.820 $.00 $51,234.50



Georgia Date:

User: krender Department of Transportation Page 5 of 10

Pay Period: 11/08/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0027

11/17/2014

Project Number 342621-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0305 611-8000     ADJUST CATCH BASIN TO GRADE EA  3.000 6.000

 975.000 .000

 

 

6.000 $.00 $5,850.00

0325 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LM1 38.000 50.530

 578.000 .000

 

 

50.530 $.00 $29,206.34

0330 668-1200     CATCH BASIN, GP 2 EA  5.000 8.000

 2350.000 .000

 

 

8.000 $.00 $18,800.00

0350 668-2110     DROP INLET, GP 1, ADDL DEPTH LM1 2.200 7.380

 578.000 .000

 

 

7.380 $.00 $4,265.64

0355 668-2200     DROP INLET, GP 2 EA  1.000 3.000

 1825.000 .000

 

 

3.000 $.00 $5,475.00

Category Amount: $1,494.18 $185,105.68

Category Number: 0030 CULVERTS

0390 207-0203     FOUND BKFILL MATL, TP II M3  21.000 48.212

 73.320 .000

 

 

48.212 $.00 $3,534.90

0395 500-3101     CLASS A CONCRETE M3  150.000 163.154

 621.020 .000

 

 

163.154 $.00 $101,321.90

Category Amount: $0.00 $104,856.80

Category Number: 0040 PERMANENT EROSION CONTROL

0425 603-2024     STN DUMPED RIP RAP, TP 1, 600 MM M2  1,600.000 1,757.970

 41.610 .000

 

 

1,757.970 $.00 $73,149.13



Georgia Date:

User: krender Department of Transportation Page 6 of 10

Pay Period: 11/08/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0027

11/17/2014

Project Number 342621-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0430 603-2180     STN DUMPED RIP RAP, TP 3, 300 MM M2  555.000 947.720

 28.910 .000

 

 

947.720 $.00 $27,398.59

0435 603-7000     PLASTIC FILTER FABRIC M2  2,155.000 2,703.690

 4.810 .000

 

 

2,703.690 $.00 $13,004.75

0450 700-8000     FERTILIZER MIXED GRADE MG  9.000 .000

 426.000 2.350

 

 

2.350 $1,001.10 $1,001.10

0455 700-8100     FERTILIZER NITROGEN CONTENT KG  303.000 .000

 1.350 235.640

 

 

235.640 $318.11 $318.11

0460 700-9300     SOD M2  10,500.000 -1,786.725

 4.170 10,529.132

 

 

8,742.407 $43,906.48 $36,455.84

Category Amount: $45,225.69 $151,327.52

Category Number: 0050 TEMPORARY EROSION CONTROL

0480 163-0240     MULCH MG  167.000 347.804

 240.000 .000

 

 

347.804 $.00 $83,472.96

0485 163-0300     CONSTRUCTION EXIT EA  10.000 13.000

 1198.360 .000

 

 

13.000 $.00 $15,578.68

0505 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  45.000 46.000

/SAND BAGS 319.050 .000

 

 

46.000 $.00 $14,676.30



Georgia Date:

User: krender Department of Transportation Page 7 of 10

Pay Period: 11/08/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0027

11/17/2014

Project Number 342621-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0525 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLM1 3,750.000 4,084.402

 3.280 .000

 

 

4,084.402 $.00 $13,396.84

0575 171-0030     TEMPORARY SILT FENCE, TYPE C LM1 7,500.000 10,150.041

 8.360 .000

 

 

10,150.041 $.00 $84,854.34

Category Amount: $0.00 $211,979.12

Category Number: 0060 SIGNING & MARKING

0580 636-1029     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3M2  35.000 .000

 120.000 30.340

 

 

30.340 $3,640.80 $3,640.80

0585 636-1030     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3M2  9.000 .000

 135.000 7.000

 

 

7.000 $945.00 $945.00

0590 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9M2  72.000 .000

 152.000 43.990

 

 

43.990 $6,686.48 $6,686.48

0595 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING TP 9M2  4.000 .000

 180.000 .930

 

 

.930 $167.40 $167.40

0605 636-2070     GALV STEEL POSTS, TP 7 LM1 407.000 .000

 19.000 330.030

 

 

330.030 $6,270.57 $6,270.57

0610 636-2080     GALV STEEL POSTS, TP 8 LM1 91.000 .000

 26.000 62.750

 

 

62.750 $1,631.50 $1,631.50



Georgia Date:

User: krender Department of Transportation Page 8 of 10

Pay Period: 11/08/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0027

11/17/2014

Project Number 342621-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 SIGNING & MARKING

0615 636-2090     GALV STEEL POSTS, TP 9 LM1 99.000 .000

 24.000 109.980

 

 

109.980 $2,639.52 $2,639.52

0630 639-2002     STEEL WIRE STRAND CABLE, 9.53 MM LM1 286.000 681.000

 4.160 .000

 

 

681.000 $.00 $2,832.96

0685 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW M2  80.000 84.090

 3.750 .000

 

 

84.090 $.00 $315.34

Category Amount: $21,981.27 $25,129.57

Category Number: 0070 SIGNALS

0725 615-1200     DIRECTIONAL BORE - LM1 150.000 471.649

 16.000 .000

75 MM DIA

 

471.649 $.00 $7,546.38

0760 647-2170     PULL BOX, PB-7 EA  3.000 4.000

 1308.000 .000

 

 

4.000 $.00 $5,232.00

0765 682-6233     CONDUIT, NONMETL, TP 3, 50 MM LM1 510.000 1,033.513

 5.400 .000

 

 

1,033.513 $.00 $5,580.97

0770 935-1113     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 24LM1 660.000 1,028.964

 FIBER 6.160 .000

 

 

1,028.964 $.00 $6,338.42

0780 935-4010     FIBER OPTIC SPLICE, FUSION EA  18.000 24.000

 55.000 .000

 

 

24.000 $.00 $1,320.00

Category Amount: $0.00 $26,017.77



Georgia Date:

User: krender Department of Transportation Page 9 of 10

Pay Period: 11/08/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0027

11/17/2014

Project Number 342621-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE

0795 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION M3  388.000 571.535

 22.740 .000

 

 

571.535 $.00 $12,996.71

0800 441-0004     CONC SLOPE PAV, 100 MM M2  1,169.000 1,910.621

 38.090 .000

 

 

1,910.621 $.00 $72,775.55

Category Amount: $0.00 $85,772.26

Category Number: 0090 UTILITIES - WATER & SEWER

0890 611-8050     ADJUST MANHOLE TO GRADE EA  5.000 17.000

 525.000 .000

 

 

17.000 $.00 $8,925.00

0920 670-1060     WATER MAIN, 150 MM LM1 8.000 39.600

 80.000 .000

 

 

39.600 $.00 $3,168.00

0940 670-2080     GATE VALVE, 200 MM EA  10.000 12.000

 1087.520 .000

 

 

12.000 $.00 $13,050.24

0945 670-2120     GATE VALVE, 300 MM EA  2.000 3.000

 1860.470 .000

 

 

3.000 $.00 $5,581.41

0950 670-3086     TAPPING SLEEVE & VALVE ASSEMBLY, 200 MM X 150 MMEA  1.000 2.000

 3121.920 .000

 

 

2.000 $.00 $6,243.84

0955 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 200 MM X 200 MMEA  1.000 3.000

 3580.160 .000

 

 

3.000 $.00 $10,740.48



Georgia Date:

User: krender Department of Transportation Page 10 of 10

Pay Period: 11/08/2014

to 11/14/2014

Rpt-ID: RCPESPRJ

Contract ID: B14344-12-M00-0

Estimate Summary By Project

Estimate Number: 0027

11/17/2014

Project Number 342621-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 UTILITIES - WATER & SEWER

0960 670-4000     FIRE HYDRANT EA  4.000 7.000

 2924.460 .000

 

 

7.000 $.00 $20,471.22

0965 670-5010     WATER SERVICE LINE, 25 MM LM1 7.000 104.870

 57.150 .000

 

 

104.870 $.00 $5,993.32

0970 670-5020     WATER SERVICE LINE, 50 MM LM1 133.000 179.940

 102.700 .000

 

 

179.940 $.00 $18,479.84

Category Amount: $0.00 $92,653.35

Category Number: 0100 UTILITIES - CATV

0995 951-2200     OVERHEAD CABLE TELEVISION, FEEDER - COAXIAL, 0.625 INLM1 1,105.000 1,115.000

 3.800 .000

 

 

1,115.000 $.00 $4,237.00

1000 951-2235     OVERHEAD CABLE TELEVISION, TRUNK - COAXIAL, 0.875 INLM1 209.000 228.000

 2.700 .000

 

 

228.000 $.00 $615.60

1005 951-2410     REMOVAL OF OVERHEAD CABLE TELEVISION, FEEDER - COAXIALLM1 596.000 681.000

 2.200 .000

 

 

681.000 $.00 $1,498.20

Category Amount: $0.00 $6,350.80

Category Number: 0010 ROADWAY

1010 441-0756     CONCRETE MEDIAN, 200 MM M2  600.000 738.300

 62.040 .000

 

 

738.300 $.00 $45,804.13

Category Amount: $0.00 $45,804.13

Project Total Amount: $178,441.08 $14,722,115.16


